

Mullvad WireGuard Egress — Feature Status

Revision: 1 **Last modified:** 2026-07-02T20:20:00Z **Status:** In progress — **the persistent one-device Mullvad WireGuard egress feature is PROVEN this session.** A persistent single-device Mullvad WireGuard identity (device "**groovy rabbit**", id df4184d4-b6e9-4c2e-b7f7-16e15d4e55a2) was registered via the Mullvad app API and its gluetun mullvad-native config stored in the **gitignored .env** (never in git — §11.4.10). Two security-critical guarantees are captured with live physical evidence: (1) **live egress** — mullvad_exit_ip=true, DETERMINISTIC 3/3 (§11.4.50); (2) **kill-switch / fail-closed** — tunnel-DOWN ⇒ ALL egress BLOCKED, DETERMINISTIC 3/3 (§11.4.68). **Honest boundary (§11.4.6):** these prove the Mullvad egress identity + a live tunnel + its kill-switch through gluetun; the full proxy-data-plane-THROUGH-gluetun end-to-end path (real proxy traffic egressing via Mullvad) is still OWED/PENDING, and live DNS is operator-deferred. No PASS is claimed without a real, non-empty qa-results/ evidence path (§11.4.6). **Authority:** Inherits constitution/Constitution.md per §11.4.35. §11.4.45 integration-status doc for the Mullvad WireGuard egress feature. **Companion:** summary [Status_Summary.md](#)

Operator-blocked / pending items (read first — §11.4.45 O(1) surface)

Item	Status	Why blocked / pending	Unblock condition
Full proxy-data-plane-through-gluetun e2e	PENDING	The egress identity + live tunnel + kill-switch are PROVEN, but wiring the full dynamic proxy stack data-plane THROUGH gluetun (proxy → tunnel → Mullvad exit) end-to-end is the next data-plane step; needs the dynamic stack up. No evidence is cited for	Dynamic proxy stack booted with the data-plane routed through the gluetun tunnel + captured live proof of proxy traffic egressing via Mullvad.

Item	Status	Why blocked / pending	Unblock condition
Live DNS (LE Phase 4/6)	OPERATOR-BLOCKED	this row (§11.4.6 — not yet captured). Operator-deferred DNS on 2026-07-02 (Let's Encrypt Phase 4 of 6). Not an egress-feature defect — a downstream operator decision.	Operator lifts the DNS deferral.

§11.4.45 captured-evidence status table (§11.4.5 / §11.4.69)

Every PASS below cites a real, non-empty qa-results/ artefact captured live this session. Secrets never appear here — only the device name/id + evidence paths (§11.4.10).

Aspect	Status	Evidence path	Note
Persistent one-device WireGuard identity	PASS	qa-results/verification/ mullvad_egress_20260702T161312Z/ PROOF.txt	A per Mullv — de id df4 b7f7- regist app A is gua persis every (VPN_9 + Win assign in the (§11.4 gluet §11.4 kerne tunne am.i.r retur mullv DETE (§11.4 mullv every then Jose -
Live Mullvad egress (mullvad_exit_ip=true)	PASS	qa-results/verification/ mullvad_egress_20260702T161312Z/ PROOF.txt (+ egress.json, egress_iter2.json, egress_iter3.json)	

Aspect	Status	Evidence path	Note
Kill-switch / fail-closed (tunnel-DOWN ⇒ egress BLOCKED)	PASS (\$11.4.68)	qa-results/mullvad_killswitch/ 20260702T165417Z/ 08_killswitch_loop.txt (+ SUMMARY.md)	gluetun the p "groo egres routin (\$11.4 conta (\$11.4 gluet per-it DOW befor probe attem indep inside resta DOW egres RC=4 = the fi DETE (\$11.4 explo succe did so REST Mullv again NOT (07_d annot proof loop). Proof firew policy gener = -A ACCEP limite and t. when no pe fail-cl Indep corro was c healt
Kill-switch firewall mechanism (iptables)	PASS	qa-results/mullvad_killswitch/ 20260702T165417Z/04_iptables_up.txt	
gluetun healthcheck corroboration	PASS	qa-results/mullvad_killswitch/ 20260702T165417Z/ 09_gluetun_firewall_block_evidence.txt	

Aspect	Status	Evidence path	Note
Full proxy-data-plane-through-gluetun e2e	PENDING	—	DNS interf retur not p DRO secon (§11.4 corro The f data- THRO proxy Mullv captu opera surfa the ca not-y step (

Honest boundary (§11.4.6)

This document reconciles what the Mullvad WireGuard egress feature has PROVEN this session with captured live evidence: a **persistent one-device Mullvad identity** (device "groovy rabbit"), **live egress** (mullvad_exit_ip=true, deterministic 3/3), and the **kill-switch / fail-closed** guarantee (tunnel-DOWN ⇒ all egress BLOCKED, deterministic 3/3, corroborated by gluetun's own healthcheck hitting the firewall). Two follow-ups remain honest, not hidden: the full **proxy-data-plane-through-gluetun end-to-end** path is OWED/PENDING (the tunnel + kill-switch are proven; wiring the whole proxy stack through them is the next data-plane step), and **live DNS** is OPERATOR-BLOCKED (operator-deferred on 2026-07-02, Let's Encrypt Phase 4/6 — a downstream operator decision, not an egress-feature defect). All credentials are in the gitignored .env only and never appear in this document or its evidence (§11.4.10). None of this substitutes for the §11.4.40 full-suite retest before a release tag.